

25X1

~~SECRET~~  
CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 11 July 1959CONTRACT NO.: 602, T.O. 3

FROM: Chief, Engineering Staff, OC

REPORT NO.: 6 and FINAL

ILLEGIB

Contractor

Addressee

Commodity/Service Develop miniature motor and governorClassification Equipment - UNCLASSIFIED  
Contract - SECRETNo. of Prototypes 1 Engineering Model Contract Completion Date 31 October 1959The Contractor is on schedule NA Yes NA NoThe Contractor will remain within his allocated funds NA Yes X NoAn extension of time will be necessary NA Yes NA NoAll phases of the technical progress are satisfactory NA Yes NA NoThe overall performance of this contractor is: XX Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments R&D laboratory tests have determined that the technical goals of the project have been achieved.Recommended Action Task SettlementDate of Visit to Contractor's Plant NA

APPROVED:

Inspected by:

Division: OC-X/R&D-KP

Extension:

Chief, Engineering Staff, OC

CONFIDENTIAL  
~~SECRET~~

25X1

25X1

**Page Denied**

**CONFIDENTIAL**

TO: Inspection Branch/PD/OL

Date: 9 March 1960

FROM: Chief, Engineering Staff, OC

Contract No.: 602, T.O. 3Report No.: 4  
(If final, so state)

Contractor

25X1

Addressee

Commodity/Service Develop miniature motor and governor Classification Contract-SECRET:Agency-STERILE Equipment-UNCLASSIFIEDNo. of Prototypes 1 Contract Completion Date 31 Oct. 1959The Contractor is on schedule NA Yes        No       The Contractor will remain within his allocated funds        Yes x No       An extension of time will be necessary ? Yes        No       All phases of the technical progress are satisfactory NA Yes        NO       The overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments The motor was returned to the contractor for examination with oral advice to incur no further cost and to submit a cost estimate of additional work required. The contractor, however, has rebuilt the motor, at no cost to the Agency, and will resubmit for evaluation.Recommended Action Continued technical monitoringDate of Visit to Contractor's Plant 17 February 1960

APPROVED:

Inspected by:

Division: OC-E/R+D-EP

Chief, Engineering Staff, OC

Extension:

**CONFIDENTIAL**

~~SECRET~~

CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 23 December 1959

CONTRACT NO.: 602, T.O. 3

FROM: Chief, Engineering Staff, OC

REPORT NO.: 3  
(If final, so state)

Contractor

Addressee

25X1

Commodity/Service Develop Miniature Motor and Governor

~~Contract: SECRET-STEEL~~  
Classification Equipment: UNCLASS.

No. of Prototypes 1 Contract Completion Date 31 Oct. 1959

The Contractor is on schedule NA Yes \_\_\_\_\_ No \_\_\_\_\_

The Contractor will remain within his allocated funds \_\_\_\_\_ Yes X No \_\_\_\_\_

An extension of time will be necessary ? Yes \_\_\_\_\_ No \_\_\_\_\_

All phases of the technical progress are satisfactory NA Yes \_\_\_\_\_ No \_\_\_\_\_

The overall performance of this Contractor is : ☒ Satisfactory

☐ Subject to Improvement

☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments The prototype motor was delivered prior to the completion date of the contract, but the motor failed under Agency test and will be returned. The contractor claimed a small cost overrun on the original work, however, the contract will not be amended until a revised estimate of time and costs for the Recommended Action additional work has been submitted.

Continued technical monitoring.

Date of Visit to Contractor's Plant 10 December 1959

APPROVED:

Inspected by: \_\_\_\_\_ 25X1

Division: OC-E/A-D-EP

Extension: \_\_\_\_\_

Chief, Engineering Staff, OC

CONFIDENTIAL

~~SECRET~~

~~SECRET~~  
**CONFIDENTIAL**

TO: Inspection Branch/PD/OL

DATE: 10 November 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO: 402, T.O. 3

REPORT NO: 2  
(If final, so state)

Contractor

Addressee

Commodity/Service Miniature Motor Controller

~~CONFIDENTIAL~~, Agency ~~SECRET~~  
Classification ~~UNCLASSIFIED~~

No. of Prototypes 1 Contract Completion Date 31 October 1959

The Contractor is on schedule x Yes        No

The Contractor will remain within his allocated funds   ?   Yes        No

An extension of time will be necessary        Yes   x   No

All phases of the technical progress are satisfactory   x   Yes        No

The overall performance of this contractor is: ☒ Satisfactory

☐ Subject to Improvement

☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments The engineering model has been received for evaluation.  
Contractor claims to have expended company funds.

Recommended Action Continued technical monitoring.

Date of Visit to Contractor's Plant 23 October 1959

APPROVED:

Inspected by:

Division:

Extension:

Chief, Engineering Staff, OC

**CONFIDENTIAL**  
~~SECRET~~

~~SECRET~~  
**CONFIDENTIAL**

TO: Inspection Branch/PD/OL

DATE: 6 August 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: 602, T.O. 3

REPORT NO.: 1  
(If final, so state)

Contractor

25X1

Address

Commodity/Service Miniature Motor Governor ~~Contract-SECRET, Agency-STERILE~~  
Control Classification Equipment-UNCLASSIFIED

No. of Prototypes 1 Contract Completion Date 19 August 1959

The Contractor is on schedule ☒ Yes ☐ No

The Contractor will remain within his allocated funds ☒ Yes ☐ No

An extension of time will be necessary ☐ Yes ☒ No

All phases of the technical progress are satisfactory ☒ Yes ☐ No

The overall performance of this contractor is: ☒ Satisfactory

☐ Subject to Improvement

☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments

Recommended Action Continued technical monitoring.

Date of Visit to Contractor's Plant 8 July 1959

APPROVED:

Inspected by:

Division: OC-E/R+D-EP

Extension:

Chief, Engineering Staff, OC

**CONFIDENTIAL**  
~~SECRET~~

~~CONFIDENTIAL~~

25X1 25X1

25X1

CONTROL

Sold To

Sh

REFER TO INVOICE  
NUMBER

25X1

ORDER DATE	ORDER NO.	INVOICE DATE	INVOICE NO	TERMS	TAXABLE	SHIP VIA
10-13		10-15-59				Emery Air Frt.
ITEM NO	ORDERED	SHIPPED	S.O.	DESCRIPTION	UNIT PRICE	TOTAL
1	1 ea			Prototype motor, 12VDC, with governor		
2	1 ea			Government furnished motor, S/N 6836		
3	1 ea	/		Final Report #R-12		

*Received by RID  
26 Oct 59*

~~CONFIDENTIAL~~

The shipments made by [redacted] pursuant to your order, and your acceptance thereof, will be upon the Stancil-Hoffman Corporation Terms and Conditions of Sale set forth in our current literature, and all amendments thereto, covering the sale of these products. We hereby certify that these goods were produced in compliance with all applicable requirements of Sections 6, 7 and 12 of the Fair Labor Standards Act of 1938, as amended, and of regulations and orders of the United States Department of Labor issued pursuant to the Act.

25X1